

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 June 2026
Team ID	
Project Name	Food Ordering Behaviour and Consumer Trends: A Structured Analysis of Choices and Habits
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As an analyst, I can collect food ordering data from various sources for analysis.	2	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-1	Data Preparation	USN-2	As an analyst, I can clean the dataset by removing missing and duplicate values.	3	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-1	Data Preparation	USN-3	As an analyst, I can create calculated fields such as total orders, revenue, and average order value.	3	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-1	Data Preparation	USN-4	As an analyst, I can categorize food items into consistent categories (veg, non-veg, beverages, etc.).	3	Medium	S.Shabaz Banu, S.Fathima Mahek

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Data Visualization	USN-5	As a user, I can view sales performance using bar charts.	2	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-2	Data Visualization	USN-6	As a user, I can analyze category-wise food distribution using pie charts.	2	Medium	S.Shabaz Banu, S.Fathima Mahek
Sprint-2	Data Visualization	USN-7	As a user, I can identify order trends over time using line charts.	2	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-2	Data Visualization	USN-8	As a user, I can compare restaurant or location-wise performance using maps.	4	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-2	Dashboard	USN-9	As a user, I can view an interactive food ordering dashboard with KPIs, filters, and insights.	5	High	S.Shabaz Banu, S.Fathima Mahek
Sprint-2	Story	USN-10	As a user, I can view a Tableau Story summarizing key insights and business recommendations.	5	High	S.Shabaz Banu, S.Fathima Mahek

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	29 Jun 2026	04 Jul 2026	12	04 Jul 2026
Sprint-2	20	6 Days	05 Jul 2026	10 Jul 2026	20	10 Jul 2026

Velocity:

The project consists of 2 sprints, each with a duration of 6 days. The total story points completed are 32, resulting in a team velocity of 16 story points per sprint.

Average Velocity (AV) per day = Velocity ÷ Sprint Duration

AV = 16 ÷ 6 = 2.67 story points per day.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>